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|extent to which the i{inistry's power program had been fulfilled 25X1
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the seriousness of the situation with respect to the 25X1
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exchange network (Verbundnetz) where about 300 MW from the current program had
still not been supplied to the network. As a result it had been mscessary to

institute a number of power cutoffs (Abschaltungen) since about 80 million kW
had to be saved.

Furt}nrmore‘ ‘ aggregates delivered by the machine construction25X1
industry were in many respects damaged and had to be immediately overhauled. The
induction cils (Induktoren) in particular had not been manufactured to exact
specifications and required extensive repairs. VEB Energiebau itself suffered

from organizational shortcomings and did not have an adequate technical force.

By 30 June 1955, ounly 7,600 of the 16,000 conrections (Anschluesse) planned for
the year had been installed. In addition, damages (Havarien) had caused a loss
of close to 400 MW in power. Since the plan anticipated a loss of only 200 MW,
this excess meant that various planned general repairs could not be begun on
tims, Under the circumstances, only about 85% of the general repairs scheduled
for the year would be carrisd out by the end of 1955,

The greater part of the damage.sJ involved damage to genera- 25X1
tors, while 63% of the power disruptions involved boiler installations,
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